COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2017

ESTI MATE SUMVARY 18: 53: 15
CONTI D C21225 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21225- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.5 DAYS TI ME ALLOW 100 WORK DAYS
1-70: 32ND TO 44TH RESURFACI NG PERCENT TI ME: 12. 50 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. STA0703- 437
1-70: 32ND TO 44TH RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 07/12/2017
7353 S. EAGLE STREET DATE LET 06/ 01/ 2017 DATE WORK BEGAN 08/ 13/2017
DATE AWARDED 06/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 10/ 2017 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 07/ 12/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,986, 283.90 PARTI Cl PATI NG $ 482, 899. 49 $ 482, 899. 49
AWARD PRQJECT AMT: $ 4,665, 993. 90 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 9. 68% TOTAL EARNI NGS 482, 899. 49 482, 899. 49
FUNDS AVAI LABLE: $  4,503,384.41 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 482, 899. 49 482, 899. 49
TOTAL CLAI VB $ 0.00 RETAI NAGE -11, 330. 30 -11, 330. 30
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 471, 569. 19 471, 569. 19
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 471, 569. 19 471, 569. 19
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 471, 569. 19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21225

PCN: 21225-BID

PRQJECT: STA0703- 437

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00203

Renoval of Curb and Cutter

0015 202-00240

0020 202-00750

*Renoval of Lunminaire

0025 202-00810

*Renoval of G ound Sign

0030 202-00821

*Renoval of Sign Panel

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 202-04002

*Cl ean Cul vert

0050 203-01597

*Pot hol i ng

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

300. 000
EACH
6. 50000
60. 000
LF
50. 00000
89, 313. 000
SY
1. 30000
20. 000
EACH
520. 00000
33. 000
EACH
110. 00000
15. 000
EACH
1, 100. 00000
1, 671. 000
LF
6. 00000
19. 000
EACH
210. 00000
10. 000
EACH
2, 400. 00000
100. 000
HOUR
240. 00000
100. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 13/ 2017

18:53: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
19, 200. 00
19, 200. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00035  *Aggregate Bag 110. 000 0. 000
LF 110. 000 2,970. 00
27.00000 110. 000 2,970. 00
0065 208- 00046 Pre-fabricated Concrete Washout Structure 2.000 0. 000
EACH 1. 000 6, 200. 00
6, 200. 00000 1. 000 6, 200. 00
0070 208- 00052 *StormDrain Inlet Protection (Type I1) 18. 000 0. 000
LF 18. 000 1, 980. 00
110. 00000 18. 000 1, 980. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 5.500 1, 210. 00
220. 00000 5.500 1, 210. 00
0090 208-00107  Removal of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208- 00207 Erosi on Control Managenent 150. 000 0. 000
DAY 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 210-04030 *Modi fy Quardrail (31linch M) 5, 256. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0105 240- 00000 *WIdlife Biologist 60. 000 0. 000
HOUR 28.500 2, 850. 00
100. 00000 28.500 2, 850. 00
0110 240-00010 *Renoval of Nests 60. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 26. 000 0. 000
TON 0. 000 0. 00
320. 00000 0. 000 0. 00
0120 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 9, 824. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0125 411-10255  *Emulsified Asphalt (Sl ow Setting) 5, 346. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 671. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0135 606-01340 *End Anchorage Type 3D (31li nch M) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0140 606-01370 *Transition Type 3G (31i nch MaS) 7.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0145 606-01380 *Transition Type 3H (31i nch MGS) 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0150 606- 02005 *End Anchorage (Flared) (3linch M3S) 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 609- 31025 Curb and Qutter Type 2 (Section I1-M (Fast Track) 60. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0160 612-00001  *Delineator (Type I) 150. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 612-00002  *Delineator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21225-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO. 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00003 *Delineator (Type I11) 75. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
0175 612- 00050 *Refl ector (Type-3) 100. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0180 612-00070 *Reflector Strip (4 Inch) 13. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0185 614-00011 *Sign Panel (Oass I) 42.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0190 614-00012 *Sign Panel (Oass I1I) 657. 000 0. 000
SF 0. 000 0.00
27. 00000 0. 000 0. 00
0195 614-00013 *Sign Panel (Oass I11) 3, 368. 000 0. 000
SF 0. 000 0.00
32. 00000 0. 000 0. 00
0200 614-01026 *Steel Sign Post (W 10x26) 56. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0205 614-01226 *Steel Sign Post (W 12x26) 37.000 0. 000
LF 0. 000 0.00
97. 00000 0. 000 0. 00
0210 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 40. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0215 614- 03006 *Concrete Footing (Type 6) 3. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0220 614- 03007 *Concrete Footing (Type 7) 2.000 0. 000
EACH 0. 000 0.00
2, 600. 00000 0. 000 0. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614- 10050 *Modi fication of Overhead Sign Structure 2.000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0. 00
0230 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0235 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 233 105, 222. 80
451, 600. 00000 0. 233 105, 222. 80
0240 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 167 3, 540. 40
21, 200. 00000 0. 167 3, 540. 40
0245 627-00008 *Modi fi ed Epoxy Pavenent Marking 110. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0250 627-00011 *Pavement Marki ng Paint (Wt erborne) 505. 000 0. 000
GAL 3. 300 158. 40
48. 00000 3. 300 158. 40
0255 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 5, 288. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0260 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 117. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 210. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0270 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 170. 500 3,751.00
22. 00000 170. 500 3,751. 00
0275 630- 00003 *Uni formed Traffic Control 800. 000 0. 000
HOUR 109. 000 9, 919. 00
91. 00000 109. 000 9, 919. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 00006 *Uni formed Traffic Control (Vehicle) 800. 000 0. 000
HOUR 109. 000 2,289.00
21. 00000 109. 000 2,289.00
0285 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 0. 000 0. 00
210. 00000 0. 000 0. 00
0290 630-00012 *Traffic Control Managenent 150. 000 0. 000
DAY 15. 000 7,950. 00
530. 00000 15. 000 7,950. 00
0295 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 0. 000
EACH 1. 000 59. 00
59. 00000 1. 000 59. 00
0305 630- 80342 *Construction Traffic Sign (Panel Size B) 93. 000 0. 000
EACH 17. 500 3, 850. 00
220. 00000 17. 500 3, 850. 00
0310 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 5. 000 1, 100. 00
220. 00000 5. 000 1, 100. 00
0315 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0320 630- 80359 *Portabl e Message Sign Panel 120. 000 0. 000
DAY 0. 000 0. 00
59. 00000 0. 000 0. 00
0325 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 20. 000 1, 600. 00
80. 00000 20. 000 1, 600. 00
0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00



CONTI D C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21225-BI D ESTI MATE RUN 09/ 13/ 2017
PRQIECT: STA0703- 437 ESTI MATE NO 0001 18: 53: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80380 *Traffic Cone 500. 000 0. 000
EACH 60. 000 780. 00
13. 00000 60. 000 780. 00
0340 630-85041 *NMobi | e Attenuator 120. 000 0. 000
DAY 13. 000 6, 890. 00
530. 00000 13. 000 6, 890. 00
0345 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 333 48, 285. 00
145, 000. 00000 0.333 48, 285. 00
0350 700-70010 F/ A M nor Contract Revisions 198, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70025 F/' A Quality Incentive Paynent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70031 F/ A Interim Surface Repair 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 163,827.90 % 231,404.60 % 231, 404. 60
CAT NOO300 STRUCTURES
0400 202-00240  *Renoval of Asphalt Mat (Pl aning) 9, 868. 000 0. 000
SY 1, 097. 300 1, 426. 49
1. 30000 1, 097. 300 1, 426. 49
0405 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 8, 915. 000 0. 000
SY 2,599. 800 33, 797. 40
13. 00000 2,599. 800 33, 797. 40
0410 202-00453 Renoval of Portions of Present Structure (C ass 2) 1, 366. 000 0. 000
Sy 192. 550 53, 914. 00
280. 00000 192. 550 53, 914. 00
0415 202- 00460 Renoval of Portions of Present Structure (C ass 3) 107. 000 0. 000
Sy 1.580 1, 738. 00
1, 100. 00000 1.580 1, 738. 00
0420 202- 00504 Renoval of Expansion Device 349. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0425 202- 04050 C ean Expansion Joint 60. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0430 210- 00520 Rebui I d Portions of Present Structure 2.000 0. 000
SY 0. 000 0. 00
11, 900. 00000 0. 000 0. 00
0435 403- 09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 342. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C21225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21225-BID ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0440 403-34841  *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 1, 311. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 515-00120 *Wat er proof i ng (Menbr ane) 8, 915. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 255. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 158. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0460 601-06100 Concrete (Patching) 182. 000 0. 000
cY 16. 400 29, 520. 00
1, 800. 00000 16. 400 29, 520. 00
0465 601-51005 Gal vani ¢ Anodes 6, 815. 000 0. 000
EACH 119. 000 2,499. 00
21. 00000 119. 000 2,499. 00
0470 602- 00000 Rei nforcing Steel 9, 655. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0475 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 922. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,693, 856.00 % 122,894.89 % 122, 894. 89
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620-00005 Field Office (Special) 1. 000 0. 000
EACH 1. 000 87, 900. 00
87, 900. 00000 1. 000 87, 900. 00
0485 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 37, 900. 00
37, 900. 00000 1. 000 37, 900. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D: C21225
PCN: 21225-BI D ESTI MATE RUN 09/ 13/ 2017
PRQJECT: STA0703- 437 ESTI MATE NO 0001 18:53: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0490 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 800. 00
2, 800. 00000 1. 000 2, 800. 00
CAT 0400 CURRENT AMI  $ 128, 600. 00 $ 128, 600. 00 $ 128, 600. 00
PRQIECT TOTAL CURRENT AMI $ 4,986,283.90% 482,899.49 % 482, 899. 49



